SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:39PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 036  Const Calendar Day: 205 Date: 01-Apr-2010  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 06-May-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
OBG Bolting & Welding

ABF crews had to work on 1 E - 2 E welding the bottom of the lower plates on the South wing ,
on 2 E - 3 E welding the lower plates on the South wing , on 3 E - 4 E welding the lower plates, on CB 2
installing the permanent bolts on the transversal beams . Crews started at 7:00 AM.

[]

Mitch & Songtao had to work on 2 E - 3 E South wing . They had to work on the lower plates
between S0 & S 6. Crews had to clean the area, grind the edge & surface of the plates , set the
Bug - O track & machine , heat the welding area , & calibrate the welding machine . They started at 7:10
AM. Crews were done at 9:15 AM.

Mitch started the root pass for the 2.3 meter long weld at 9:20 AM. At 12:00 PM. Crews had
completed 5 passes . Crews had to clean , grind & check with the Q A, & QC before going to the next
pass . Crews were done welding the 2.3 meter weld at 1:00 PM.

After that , crews had to disassemble their equipment to set it between S 18 & S 24 for the 2.3 meter
long weld . Mitch had to weld 0.3 meter weld between S 24 & the side wall . He had to clean & grind the
edge of the steel . He started to weld at 2:00 PM. He was done at 3:00 PM.

Then , crews had to set the Bug - O track & welding machine , heat the welding area . Crews were
done at 3:10 PM.

Mitch started thelst pass at 3:15 PM. He was done at 5:10 PM. Crews had completed 2 passes .
Bernie , & Mike were on the site .

Bryce , Chun, & Kenneth had to work on 3 E - 4 E lower plates . Crews had to grind the previous
weld for the 2nd day . They started at 7:15 AM. Because of existing porosity & slags crews spent full day
cleaning the previous weld . Crews were done at 5:00 PM. No structural weld was performed today on
3 E - 4 E lower plates .

Gus, Lloyd, & Salvador had to work 2 E - 3 E on the bottom of the lower plates . Crews had to
clean & grind the bottom of the weld & prepare it to be U T ed . Crews had to build working platform , then
grind the weld . Crews started at 7:10 AM. They were 5:00 PM.

Rory & Jeremy had to work on 1 E - 2 E North wing . Crews had to mobilize their equipment &
tools from 2 E - 3 E siteto 1 E - 2 E site to set on the North wing for the bottom of the lower plates . Crews
had to reroute the power & gas lines , work on the platform , containment cover , set the Bug - O track , &
machine . Crews started at 7:30 AM. They were done at 5:10 PM. No structural weld was performed on
1 E - 2 E North wing today .

Jessie , Jim & Bonifaciohadto U T 1 E - 2 E bottom weld, & Jessie & Jim had to M T the back of the
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weld on 1 E - 2 E South wing .
Earl & lan came to the site at 12:40 PM. Crews had to work on 3 E - 4 E South wing . They had to
weld the donut plates for the adjustment brackets for the back bar . Crews had to prepare their tools &
equipment , reroute the power & gas lines . Crews were done at 1:30 PM. By the end of their shift . Crews
had welded 30 plates. All welding crews left at 5:20 PM.
Obra , Matt , James , Pablo , Casey , & Jeffery had to work on CB 2 . Crews had to install the
permanent bolts for the transversal side beams between 3 E - & CB 2. Crews had to sort their bolts ,
prepare their tools . They started at 7:15 AM. At 10:00 AM. crews were called to work on a different site .
04-0120F4 Bid Item: 056 E-L02-OBG.056 E Line Lift 02 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JEFFREY BRICKER 3.00 0.00 0.00 3.00 D
Ironworker FOR RORY HOGAN 8.00 2.00 0.00 10.00 D
Ironworker APP GUS MAKRIS 8.00 2.00 0.00 10.00 D
Ironworker APP BRYCE HOWELL 8.00 2.00 0.00 10.00 D
Ironworker APP KENNETH CHAPTELL 8.00 2.00 0.00 10.00 D
Ironworker JNM MITCHELL SITTINGER 8.00 2.00 0.00 10.00 D
Ironworker JNM SALVADOR SANDOVAL 8.00 2.00 0.00 10.00 D
Ironworker APP JEREMY DOLMAN 8.00 2.00 0.00 10.00 D
Ironworker JNM JAMES CANTANDO 3.00 0.00 0.00 3.00 D
Ironworker APP IAN MURPHY 3.00 2.00 0.00 5.00 D
Ironworker JNM MATTHEW HOLT 3.00 0.00 0.00 3.00 D
Ironworker JNM OBRA PAULK 3.00 0.00 0.00 3.00 D
Ironworker APP CASEY LUX 3.00 0.00 0.00 3.00 D
Ironworker JNM CHUN FAI TSUI 8.00 0.00 0.00 8.00 D
Ironworker LLOYD GLOVER 8.00 0.00 0.00 8.00 D
Ironworker APP PABLO RAMIREZ 3.00 0.00 0.00 3.00 D
Ironworker FOR EARL CLAYBORN 3.00 2.00 0.00 5.00 D
Ironworker JNM SONGTAO HUANG 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0020562 WELDING EQUIPMENT No
800 000 000 0.00 ]
2083 WELDING MACHINE, MILLER 250 AMP No
800 0.00 000 0.0 []
2082 WELDING MACHINE, MILLER 250 AMP No
800 0.00 000 0.0 []
*E0010562 WELDING EQUIPMENT No
800 0.00 000 0.0 []
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